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Estimate Summary By Project

Estimate Number:

0038

Date:

12/15/2016

Page 1 of 12

Pay Period:

11/04/2016
to 11/30/2016

Contract Location: Time Allowed: 1261 Days
4.694 MILES OF WIDENING AND RECONSTRUCTION ON SR Elapsed Calender Days: 1242 Days
Percent Time: 98.49
District: 3 Area: 03
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 05/17/2013

P. O. DRAWER 970 Date Awarded: 06/07/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/08/2013

MARIETTA GA 30061-0970 Date Work Began: 10/24/2013

Phone: (770)422-7520 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 12/19/2016

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $26,910,062.40 Counties:

Original Contract Amount $24,167,218.37 Houston

Funds Available $4,803,990.95

Percent Complete 82.15%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008406 $26,910,062.40 $24,167,218.37 $4,803,990.95 82.15% $1,090,322.03

Chief Engineer
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Estimate Summary By Project

Contract ID: B14564-13-000-0 Estimate Number: 0038 Pay Period: 11/04/2016
to 11/30/2016

Project Number: 0008406 SR 96 - WIDENING & RCNS

Federal State Project Number:  CSNHS-0008-00(406)

Total to Date Prev to Date This Estimate

Participating $0.00 $0.00 $0.00
Non-Participating $22,106,071.45 $21,015,749.42 $1,090,322.03
Total Earnings $22,106,071.45 $21,015,749.42 $1,090,322.03
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $22,106,071.45 $21,015,749.42 $1,090,322.03
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Lig Dam/Incent/Disincent $0.00 $0.00 $0.00

Total: $22,106,071.45 $21,015,749.42

Total Payable: $1,090,322.03
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Estimate Summary By Project
Contract ID: B14564-13-000-0 Estimate Number: 0038 Pay Period: 11/04/2016
to 11/30/2016
Project Number 0008406
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1000 150-1000 TRAFFIC CONTROL - LS 1.000 977
746462.270 .023
1.000 $17,168.63 $746,462.27
CSNHS-0008-00(406)
1015 207-0203 FOUND BKFILL MATL, TP Il cYy 151.000 291.769
46.720 .000
291.769 $.00 $13,631.45
1025 210-0100 GRADING COMPLETE - LS 1.000 .960
2771632.220 .020
.980 $55,432.64 $2,716,199.58
CSNHS-0008-00(406)
1030 310-1101 GR AGGR BASE CRS, INCL MATL TN 137,000.000 141,855.150
17.270 179.900
142,035.050 $3,106.87 $2,452,945.31
1031 318-3000 AGGR SURF CRS TN 5,000.000 5,080.290
17.370 .000
5,080.290 $.00 $88,244.64
1032 500-9999 CLASS B CONC, BASE OR PVMT WIDENING cYy 100.000 305.190
145.430 44.188
349.378 $6,426.26 $50,810.04
1040 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 7,500.000 8,846.460
69.140 369.730
9,216.190 $25,563.13 $637,207.38
1045 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GP TN 70,000.000 63,671.690
TL & H LIME 58.450 824.700
64,496.390 $48,203.72 $3,769,814.00
1050 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, C TN 5,865.000 .000
MATL & H LIME 74.230 275.410
275.410 $20,443.68 $20,443.68
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Pay Period: 11/04/2016
to 11/30/2016

Project Number 0008406

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1055 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GP TN 26,000.000 24,601.151
L & H LIME 62.380 685.490
25,286.641 $42,760.87 $1,577,380.67
1060 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, C TN 15,000.000 9,995.750
R-MODIFIED BITUM MATL & H LIME 72.260 10,679.510
20,675.260 $771,701.39 $1,493,994.29
1065 413-1000 BITUM TACK COAT GL 23,545.000 38,002.000
2.540 4,565.000
42,567.000 $11,595.10 $108,120.18
1070 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 13,360.000 8,539.522
2.270 7,381.093
15,920.615 $16,755.08 $36,139.80
1075 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 500.000 223.887
25.600 79.667
303.554 $2,039.48 $7,770.98
1080 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 380.000 641.188
31.600 169.556
810.744 $5,357.97 $25,619.51
1085 441-0104 CONC SIDEWALK, 4 IN SY 22,395.000 24,234.282
19.900 946.889
25,181.171 $18,843.09 $501,105.30
1090 441-0104 CONC SIDEWALK, 4 IN SY 15,960.000 13,582.071
30.210 668.222
14,250.293 $20,186.99 $430,501.35
COLORED STAMPED CONC
1100 441-0740 CONCRETE MEDIAN, 4 IN SY 4,140.000 2,217.396
17.750 990.800
3,208.196 $17,586.70 $56,945.48
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Contract ID: B14564-13-000-0 Estimate Number: 0038 Pay Period: 11/04/2016
to 11/30/2016
Project Number 0008406
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1105 441-0748 CONCRETE MEDIAN, 6 IN SY 1,235.000 1,060.043
35.450 119.333
1,179.376 $4,230.35 $41,808.88
1110 441-4020 CONC VALLEY GUTTER, 6 IN SY 1,050.000 515.471
26.200 15.167
530.638 $397.38 $13,902.72
1120 441-5002 CONCRETE HEADER CURB, 6 IN, TP 2 LF 65.000 166.000
8.000 .000
166.000 $.00 $1,328.00
1130 441-6216 CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF 2,370.000 2,760.000
9.150 .000
2,760.000 $.00 $25,254.00
1135 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 49,080.000 39,313.000
9.780 215.000
39,528.000 $2,102.70 $386,583.84
1145 441-6740 CONC CURB & GUTTER, 8 INX30IN, TP 7 LF 43,605.000 37,298.000
8.800 140.000
37,438.000 $1,232.00 $329,454.40
1190 550-1360 STORM DRAIN PIPE, 36 IN, H 1-10 LF 1,083.000 1,182.350
58.090 .000
1,182.350 $.00 $68,682.71
1195 550-1361 STORM DRAIN PIPE, 36 IN, H 10-15 LF 62.000 64.000
65.760 .000
64.000 $.00 $4,208.64
1205 550-1480 STORM DRAIN PIPE, 48 IN, H 1-10 LF 72.000 80.000
86.120 .000
80.000 $.00 $6,889.60
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Contract ID: B14564-13-000-0 Estimate Number: 0038 Pay Period: 11/04/2016
to 11/30/2016
Project Number 0008406
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1209 550-1481 STORM DRAIN PIPE, 48 IN, H 10-15 LF 90.000 104.000
79.750 .000
104.000 $.00 $8,294.00
1210 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 850.000 630.000
23.830 80.000
710.000 $1,906.40 $16,919.30
1220 550-3618 SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SL EA 34.000 23.000
387.350 4.000
27.000 $1,549.40 $10,458.45
1230 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 12.000 17.000
398.900 .000
17.000 $.00 $6,781.30
1250 550-4242 FLARED END SECTION 42 IN, STORM DRAIN EA 5.000 6.000
1356.000 .000
6.000 $.00 $8,136.00
1261 603-7000 PLASTIC FILTER FABRIC SY 810.000 7,152.187
3.160 .000
7,152.187 $.00 $22,600.91
1275 611-9000 CAPPING MINOR STRUCTURE EA 1.000 2.000
600.000 .000
2.000 $.00 $1,200.00
1285 621-4080 CONCRETE SIDE BARRIER, TYPE 7R LF 1,005.000 1,118.000
86.840 .000
1,118.000 $.00 $97,087.12
1300 641-1200 GUARDRAIL, TP W LF 4,980.000 2,770.500
15.500 422.500
3,193.000 $6,548.75 $49,491.50
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Estimate Summary By Project
Contract ID: B14564-13-000-0 Estimate Number: 0038 Pay Period: 11/04/2016
to 11/30/2016
Project Number 0008406
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1345 668-1100 CATCH BASIN, GP 1 EA 228.000 223.500
1800.000 4.500
228.000 $8,100.00 $410,400.00
1355 668-1200 CATCH BASIN, GP 2 EA 18.000 21.000
2200.000 .000
21.000 $.00 $46,200.00
1365 668-2100 DROP INLET, GP 1 EA 33.000 15.500
1700.000 1.500
17.000 $2,550.00 $28,900.00
1380 668-4300 STORM SEWER MANHOLE, TP 1 EA 10.000 13.000
1700.000 .000
13.000 $.00 $22,100.00
1385 668-4312 STORM SEWER MANHOLE, TP 1, ADDL DEPTH, (LF 8.000 18.915
200.000 .000
18.915 $.00 $3,783.00
Category Amount: $1,111,788.58 $16,343,800.28
Category Number: (0020 EROSION CONTROL
2000 163-0232 TEMPORARY GRASSING AC 15.000 12.448
310.000 2.430
14.878 $753.30 $4,612.18
2005 163-0240 MULCH TN 760.000 471.204
230.000 2.200
473.404 $506.00 $108,882.92
2080 171-0030 TEMPORARY SILT FENCE, TYPE C LF 72,140.000 52,599.000
2.250 223.750
52,822.750 $503.44 $118,851.19
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Pay Period:

11/04/2016

to 11/30/2016

Project Number 0008406

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
2100 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 4,000.000 4,425.000
1.000 .000
4,425.000 $.00 $4,425.00
2115 700-8000 FERTILIZER MIXED GRADE TN 28.000 6.230
495.000 2.420
8.650 $1,197.90 $4,281.75
Category Amount: $2,960.64 $241,053.04
Category Number: (0050 STRUCTURES
4000 615-1200 DIRECTIONAL BORE - LF 1,405.000 1,419.000
10.000 .000
1,419.000 $.00 $14,190.00
3IN
Category Amount: $0.00 $14,190.00
Category Number: 0040 SIGNALS/ITS
4015 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .700
72000.000 .100
.800 $7,200.00 $57,600.00
1
4025 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .700
69000.000 .100
.800 $6,900.00 $55,200.00
3
4030 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .300
82000.000 .200
.500 $16,400.00 $41,000.00
4
Category Amount: $30,500.00 $153,800.00
Category Number: (0060 WATERLINE
6020 615-1000 JACK OR BORE PIPE - LF 100.000 150.000
100.000 .000
150.000 $.00 $15,000.00

STEEL, 18 IN DIA, 0.250 IN THK
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Contract ID: B14564-13-000-0 Estimate Number: 0038 Pay Period: 11/04/2016
to 11/30/2016
Project Number 0008406
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 WATERLINE
6030 615-1000 JACK OR BORE PIPE - LF 980.000 990.000
187.000 .000
990.000 $.00 $185,130.00
STEEL, 36 IN DIA, 0.375 IN THK
6040 670-1060 WATER MAIN, 6 IN LF 1,047.000 1,305.000
20.240 .000
1,305.000 $.00 $26,413.20
CLASS 200,SDR 21, PVC
6045 670-1060 WATER MAIN, 6 IN LF 105.000 144.000
35.790 .000
144.000 $.00 $5,153.76
CLASS 350, DUCTILE IRON
6055 670-1120 WATER MAIN, 12 IN LF 439.000 521.000
32.100 .000
521.000 $.00 $16,724.10
CLASS 200,SDR 21, PVC
6060 670-1160 WATER MAIN, 16 IN LF 7,545.000 7,869.000
58.910 .000
7,869.000 $.00 $463,562.79
CLASS 200, DUCTILE IRON
6065 670-1240 WATER MAIN, 24 IN LF 12,886.000 13,394.000
97.300 .000
13,394.000 $.00 $1,303,236.20
CLASS 200, DUCTILE IRON
6075 670-2060 GATE VALVE, 6 IN EA 32.000 37.000
929.350 .000
37.000 $.00 $34,385.95
6085 670-2120 GATE VALVE, 12 IN EA 2.000 3.000
2207.520 .000
3.000 $.00 $6,622.56
6095 670-2240 GATE VALVE, 24 IN EA 15.000 16.000
15182.010 .000
16.000 $.00 $242,912.16
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Pay Period: 11/04/2016
to 11/30/2016

Project Number 0008406

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 WATERLINE
6110 670-3129 TAPPING SLEEVE & VALVE ASSEMBLY, 12 IN X 1. EA 2.000 4.000
5395.210 .000
4.000 $.00 $21,580.84
6115 670-4000 FIRE HYDRANT EA 21.000 25.000
2830.780 .000
25.000 $.00 $70,769.50
6120 670-5010 WATER SERVICE LINE, 1IN LF 1,500.000 2,483.000
4.700 .000
2,483.000 $.00 $11,670.10
PE 3408, CTS, DR 9, HDPE
6125 670-5020 WATER SERVICE LINE, 2 IN LF 440.000 1,043.000
6.100 .000
1,043.000 $.00 $6,362.30
PE 3408, CTS, DR 9, HDPE
6130 670-5020 WATER SERVICE LINE, 2 IN LF 710.000 1,240.000
2.350 .000
1,240.000 $.00 $2,914.00
PE 3408, CTS, DR 11, HDPE (FOR CASING)
6135 670-5040 WATER SERVICE LINE, 4 IN LF 400.000 420.000
5.300 .000
420.000 $.00 $2,226.00
PE 3408, CTS, DR 11, HDPE (FOR CASING)
6155 670-8062 DBL STRAP SADDLE, 6 IN X 1IN EA 1.000 4.000
215.000 .000
4.000 $.00 $860.00
6165 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 37.000 49.000
720.000 .000
49.000 $.00 $35,280.00
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Contract ID: B14564-13-000-0 Estimate Number: 0038 Pay Period: 11/04/2016
to 11/30/2016
Project Number 0008406
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 WATERLINE
6170 670-9920 REMOVE EXISTING FIRE HYDRANT EA 19.000 21.000
200.000 .000
21.000 $.00 $4,200.00
Category Amount: $0.00 $2,455,003.46
Category Number: 0010 ROADWAY
6250 624-0400 SOUND BARRIER, TYPE- SF 9,340.000 9,498.697
29.980 239.750
9,738.447 $7,187.71 $291,958.64
C
6255 999-3125 RETENTION POND LS 1.000 .000
65430.550 .950
.950 $62,159.02 $62,159.02
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -966,690.760
1.000 -141,382.740
-1,108,073.500 $-141,382.74  ($1,108,073.50)
(IN# 1)
9050 210-0250 UNDERCUT EXCAVATION CY .000 347.241
7.500 .000
347.241 $.00 $2,604.31
Category Amount: $-72,036.01 $-751,351.53
Category Number: 0070 HOURLY MILESTONE
9065 001-6000 LIQUIDATED DAMAGES * .000 -2.000
1000.000 -1.000
-3.000 $-1,000.00 ($3,000.00)
Fail to Maintain Travelway
See Spec Prov Sec 108
Category Amount: $-1,000.00 $-3,000.00
Category Number: (0010 ROADWAY
9070 210-0250 UNDERCUT EXCAVATION CY .000 6,781.433
19.200 .000
6,781.433 $.00 $130,203.51
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Contract ID: B14564-13-000-0 Estimate Number: 0038 Pay Period: 11/04/2016
to 11/30/2016
Project Number 0008406
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9080 212-1000 GRANULAR EMBANKMENT, INCL MATL & HAUL CY .000 6,221.433
35.310 .000
6,221.433 $.00 $219,678.80
9090 002-0037 REDUCTION OF PAY FOR - TN .000 3,142.280
68.390 .000
3,142.280 $.00 $214,900.53
Temporary Leveling
9105 500-3800 CLASS A CONCRETE, INCL REINF STEEL CcYy .000 .000
961.190 18.840
18.840 $18,108.82 $18,108.82
Supplemental Agreement No.5
SA5
Category Amount: $18,108.82 $582,891.66

Project Total Amount: $1,090,322.03 $22,106,071.45



